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Temporary Well
PFC-GP-146
Installed 11/22/21 near 
Dormitory Building 170
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46-50 149 6.66

50-54 181 2.69

58-62 5,590D 36

58-62 (DUP) 5,760D 41

66-70 8.94 0.96J

74-78 0.74J 1.01J

82-86 2.13U 1.17J

90-94 1.99U 1.99U

BD: Blind Duplicate Sample



Sample 
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80-84 2.04J 0.88J
90-94 7.3 2.76

100-104 7.17 1.55J
110-114 2.01U 0.84J
120-124 1.23J 2.85
130-134 2.03U 2.03U
140-144 2.12U 2.12U

Temporary Wells
SW Area
• 2 of 5 planned temporary wells have 

been installed
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Depth 
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82’-86’ 7.68 8.77
86’-90’ 7.6 9.8
90’-94’ 9.58 6.59

90’-94’ (BD) 7.29 5.59
94’-98’ 3.23 3.46

106’-110’ 0.88J 0.72J
118’-122’ 1.87U 1.87U
130’-134’ 1.86U 1.86U

BD: Blind Duplicate Sample

PFC-GP-170

PFC-GP-174



Time Critical Removal Action (TCRA)
PFAS Treatment Systems – Current Status
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GAC Filters

GAC Filters

Recharge Basins

Recharge Basins

• 6 of 11 planned extraction wells have been installed (red dots)
• New carbon filters for Current Firehouse Treatment System (red box) 
• 35 of 83 planned monitoring wells have been installed



Next Steps
• Install additional 
temporary wells

• Parking lot area near Building 
170

• SW section of BNL
• BNL will reach out to SCWA to 

discuss results
• Continue construction 
work for the two 
treatment systems

• Install remaining extraction 
wells and monitoring wells 

• Install piping, electric and 
communications

• Complete work on the carbon 
vessels/treatment system 
buildings

Most construction work is 
expected to be completed by 
Spring 2022
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